COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 04/ 2011

ESTI MATE SUMVARY 13:32: 23
CONTI D C17523 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 17523-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0  DAYS TI VE ALLOW 75 WORK DAYS
SH7: YORK ST NEW SI GNAL PERCENT TIME  82.67 ORI G TI ME ALLON 75 WORK DAYS
PRQIECT NO SHE0073- 008
SH7: YORK ST NEW SI GNAL
NAVE OF ROAD: 007D
PROQJECT COUNTI ES: ADANVB, REG ON 6
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 04/ 04/ 2011 DATE TI ME STARTED 08/30/2010
P.O BOX 405 DATE LET 07/ 08/ 2010 DATE WORK BEGAN 08/ 30/ 2010
DATE AWARDED 07/ 14/ 2010 DATE TI ME STOPPED 01/ 13/2011
DATE CONTRACT EXECUTED 07/ 27/ 2010 DATE ACCEPTED 01/13/ 2011
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 08/ 30/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 549, 145. 68 PARTI Cl PATI NG $ 549, 145. 68 $ 5, 435. 00
AWARD PRQIECT AMT: $ 543, 250. 87 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 549, 145. 68 5, 435. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0. 00
GROSS EARNI NGS 549, 145. 68 5, 435. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE 0.00 8,148.76
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 549, 145. 68 13, 583. 76
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 549, 145. 68 13, 583. 76
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 13, 583. 76

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQIECT: SHE0073- 008 ESTI MATE NO 0006 13:32: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00035 Renoval of Pipe 118. 000 118. 000
LF 0. 000 0. 00
23. 80000 118. 000 2,808. 40
0010 202-00220 Renoval of Asphalt Mat 3, 268. 000 3, 268. 000
SY 0. 000 0. 00
5. 00000 3, 268. 000 16, 340. 00
0015 202- 00250 *Renoval of Pavenent Marking 5, 886. 000 5, 886. 000
SF 0. 000 0. 00
2. 10000 5, 886. 000 12, 360. 60
0020 202-00810 Renoval of Ground Sign 9. 000 9. 000
EACH 0. 000 0. 00
35. 00000 9. 000 315. 00
0025 203- 00060 *Enbankment Material (Conplete In Place) 2, 550. 000 2, 550. 000
CcY 0. 000 0. 00
11. 00000 2, 550. 000 28, 050. 00
0030 203-00100 Mick Excavation 169. 000 169. 000
CcY 0. 000 0. 00
16. 85000 169. 000 2,847.65
0035 203-01100 Proof Rolling 27.000 27.000
HOUR 0. 000 0. 00
140. 00000 27.000 3, 780. 00
0040 203-01597 *Pot hol i ng 20. 000 20. 000
HOUR 0. 000 0. 00
152. 00000 20. 000 3, 040. 00
0045 207- 00205 Topsoi | 175. 000 175. 000
CcY 0. 000 0. 00
9. 00000 175. 000 1, 575. 00
0050 208-00002 *Erosion Log (12 Inch) 130. 000 130. 000
LF 0. 000 0. 00
3. 65000 130. 000 474.50
0055 208- 00020 *Silt Fence 978. 000 978. 000
LF 0. 000 0. 00

1. 00000 978. 000 978. 00



CONTI D C17523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQIECT: SHE0073- 008 ESTI MATE NO 0006 13:32: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00034 *Gravel Bag 10. 000 10. 000
LF 0. 000 0. 00
3. 45000 10. 000 34.50
0065 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0070 208- 00070 Stabilized Construction Entrance 3. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3.000 1, 500. 00
0075 208-00103 Renoval and Di sposal of Sedinment (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
46. 00000 3.000 138. 00
0080 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 3. 000 3. 000
HOUR 0. 000 0. 00
93. 60000 3.000 280. 80
0085 208- 00205 *Erosion Control Supervisor 32. 500 32. 500
HOUR 0. 000 0. 00
48. 00000 32.500 1, 560. 00
0090 210- 00750 *Reset Light Standard 5. 000 5. 000
EACH 0. 000 0. 00
1, 198. 00000 5. 000 5, 990. 00
0095 210- 00810 Reset Ground Sign 5. 000 5. 000
EACH 0. 000 0. 00
98. 00000 5. 000 490. 00
0100 212-00006 *Seedi ng (Native) 4.130 4.130
ACRE 0. 000 0. 00
1, 120. 00000 4.130 4, 625. 60
0105 212-00032 *Soi | Condi tioni ng 2. 060 2. 060
ACRE 0. 000 0. 00
2, 688. 00000 2.060 5,537.28
0110 213-00003 *Mil ching (Wed Free) 2. 060 2. 060
ACRE 0. 000 0. 00

1, 120. 00000 2.060 2,307.20



CONTI D C17523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: SHEOO073- 008 ESTI MATE NO 0006 13:32: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 213-00061 *Mul ch Tackifier 300. 000 300. 000
LB 0. 000 0. 00
6. 75000 300. 000 2,025. 00
0120 304- 06007 *Aggregat e Base Course (C ass 6) 490. 000 490. 000
CcY 0. 000 0.00
28. 45000 490. 000 13, 940. 50
0125 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 25.780 25.780
TON 0. 000 0. 00
123. 70000 25.780 3,188.99
0130 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 309. 500 309. 500
TON 0. 000 0. 00
96. 00000 309. 500 29,712.00
0135 403-33841 *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 1, 016. 070 1, 016. 070
TON 0. 000 0. 00
54. 50000 1, 016. 070 55, 375. 82
0140 420-00132 Geotextile (Separator) (Cass 1) 214.000 214.000
SY 0. 000 0. 00
5. 20000 214. 000 1,112.80
0145 503-00036 *Drilled Caisson (36 Inch) 82. 000 82. 000
LF 0. 000 0. 00
222.00000 82. 000 18, 204. 00
0150 603-01180 *18 Inch Reinforced Concrete Pipe 128. 000 128. 000
LF 0. 000 0. 00
66. 00000 128. 000 8, 448. 00
0155 603-05018 18 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00
696. 00000 4.000 2,784.00
0160 609-21010 *Qurb and Gutter Type 2 (Section |-B) 62. 000 62. 000
LF 0. 000 0. 00
19. 00000 62. 000 1,178.00
0165 613-00206 *2 Inch BElectrical Conduit (Bored) 1, 120. 000 1, 120. 000
LF 0. 000 0. 00
11. 30000 1, 120. 000 12, 656. 00



CONTI D: C17523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQIECT: SHE0073- 008 ESTI MATE NO. 0006 13:32:23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 613-00306 *3 Inch Electrical Conduit (Bored) 618. 000 618. 000
LF 0. 000 0.00
12. 15000 618. 000 7,508. 70
0175 613-01200 *2 Inch BElectrical Conduit (Plastic) 634. 000 634. 000
LF 0. 000 0.00
3.90000 634. 000 2,472.60
0180 613-01300 *3 Inch BElectrical Conduit (Plastic) 90. 000 90. 000
LF 0. 000 0.00
11. 00000 90. 000 990. 00
0185 613-07023 *Pul | Box (24"x36"x24") 4.000 4.000
EACH 0. 000 0.00
768. 00000 4.000 3,072.00
0190 613-07034 *Pul | Box (24"x36"x18") 5. 000 5. 000
EACH 0. 000 0.00
656. 00000 5. 000 3, 280. 00
0195 613-07040 *Pul | Box (30"x48"x24") 1. 000 1.000
EACH 0. 000 0.00
1, 197. 00000 1.000 1,197.00
0200 613-10000 *Wring 1. 000 1.000
LS 0. 000 0.00
4, 243. 00000 1.000 4,243.00
0205 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 2.000 2.000
EACH 0. 000 0.00
268. 00000 2. 000 536. 00
0210 614-00011 Sign Panel (Cass I) 81. 000 81. 000
SF 0. 000 0.00
16. 30000 81. 000 1,320. 30
0215 614-00012 Sign Panel (Class Il) 45. 000 45. 000
SF 0. 000 0.00
19. 50000 45. 000 877.50
0220 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 12. 000 12. 000
Sl i pbase)
EACH 0. 000 0.00
425. 00000 12. 000 5,100. 00



CONTI D: C17523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: SHE0073- 008 ESTI MATE NO. 0006 13:32:23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 614-70336 *Traffic Signal Face (12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
580. 00000 8. 000 4, 640. 00
0230 614-72864 *Fire Preenption Unit 2. 000 2.000
EACH 0. 000 0. 00
3, 275. 00000 2.000 6, 550. 00
0235 614-72886 *Intersection Detection System (Canera) 2.000 2.000
EACH 0. 000 0. 00
4,893. 00000 2.000 9, 786. 00
0240 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 3. 000 3. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 391. 00000 3. 000 4,173.00
0245 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
12, 866. 00000 1.000 12, 866. 00
0246 614-81140 Traffic Signal -Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
Revised Traffic Signal/Pole
EACH 0. 000 0. 00
14, 275. 00000 1.000 14, 275. 00
0250 614-82010 *Traffic Signal Pole Steel (1 Mast Arm) 2.000 2.000
EACH 0. 000 0. 00
12, 522. 00000 2.000 25, 044. 00
0255 614- 86002 *Spread Spectrum Radi o 1. 000 1. 000
EACH 0. 000 0. 00
2, 068. 00000 1.000 2, 068. 00
0260 614-86246 *Controller (Type 170E- HC11) 1. 000 1.000
EACH 0. 000 0. 00
23, 915. 00000 1.000 23, 915. 00
0265 626- 00000 *Mobi | i zati on 1. 000 0. 900
LS 0. 100 5, 435. 00
54, 350. 00000 1.000 54, 350. 00
0270 627-00005 *Epoxy Pavenent Mar ki ng 51. 000 51. 000
GAL 0. 000 0. 00
87. 00000 51. 000 4,437.00



CONTI D C17523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQIECT: SHE0073- 008 ESTI MATE NO 0006 13:32: 23
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 30. 000 30. 000
GAL 0. 000 0. 00
32. 00000 30. 000 960. 00
0280 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0285 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 208. 000 208. 000
SF 0. 000 0. 00
12. 00000 208. 000 2,496. 00
0290 630-00000 *Fl aggi ng 566. 500 566. 500
HOUR 0. 000 0. 00
25. 00000 566. 500 14,162. 50
0295 630- 00007 *Traffic Control Inspection 108. 000 108. 000
DAY 0. 000 0. 00
224.00000 108. 000 24,192. 00
0300 630-00012 *Traffic Control Managenent 28. 000 28. 000
DAY 0. 000 0. 00
448. 00000 28. 000 12, 544.00
0305 630-80001 *Fl ashi ng Beacon (Portabl e) 3. 000 3. 000
EACH 0. 000 0. 00
672. 00000 3. 000 2,016. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
33. 60000 4.000 134. 40
0315 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 24. 000
EACH 0. 000 0. 00
11. 20000 24.000 268. 80
0320 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 48. 000
EACH 0. 000 0. 00
11. 20000 48. 000 537. 60
0325 630-80343 *Construction Traffic Sign (Panel Size C 3. 000 3. 000
EACH 0. 000 0. 00

11. 20000 3. 000 33. 60



CONTI D C17523 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: SHEOO073- 008 ESTI MATE NO 0006 13:32: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 630-80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
11. 20000 0. 000 0. 00
0335 630-80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
560. 00000 4. 000 2,240.00
0340 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
22.40000 2.000 44. 80
0345 630- 80360 *Drum Channel i zi ng Devi ce 148. 000 148. 000
EACH 0. 000 0. 00
16. 80000 148. 000 2,486. 40
0350 630-80370 Concrete Barrier (Tenporary) 1, 102. 000 1,102. 000
LF 0. 000 0. 00
20. 00000 1, 102. 000 22, 040. 00
0355 630- 80380 *Traffic Cone 121. 000 121. 000
EACH 0. 000 0. 00
3. 35000 121. 000 405. 35
0360 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
2,575. 00000 1. 000 2,575. 00
0365 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70012 F/ A Asphalt Pavenent |ncentive 376. 730 376. 730
FA 0. 000 0. 00
1. 00000 376. 730 376.73
0380 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17523 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17523-BI D ESTI MATE RUN 04/ 04/ 2011
PRQJECT: SHE0073- 008 ESTI MATE NO. 0006 13:32: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 1, 475. 760 1,475.760
F A 0. 000 0. 00
1. 00000 1, 475. 760 1,475.76
0390 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 525,347.68 $ 5,435.00$ 525, 347.68
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 530. 00000 1. 000 10, 530. 00
0400 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 700. 00000 1. 000 11, 700. 00
0405 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 568. 00000 1. 000 1, 568. 00
CAT 0400 CURRENT AMI  $ 23,798.00 $ 0.00$ 23, 798. 00
PRQJIECT TOTAL CURRENT AMI $ 549, 145.68 $ 5,435.00$ 549, 145. 68



